

**From:** Nishith Dhandha  
**To:** [Nate Hayward](#); [Rena Leddy](#); [Rudy Aguilar](#); [Joseph Gallegos](#)  
**Cc:** [Robert Gutierrez](#); [Lawrence Lin](#); [Jasmine Ramos](#)  
**Subject:** Fashion District 2-week schedule: 1/30 to 2/10  
**Date:** Thursday, January 26, 2017 4:35:25 PM  
**Attachments:** [Construction Schedule 0130-0210.pdf](#)

---

As you can see, we are slightly ahead of where we projected we would be last week.

Every week, we will assess the work and revise the schedule and re-send so that you can track the work completed from week to week.

Please see attached 2-week look ahead.

As always Rena, Nate,

Would it be possible to post this information for distribution to the community and/or the affected owners/tenants.

Thanks.

--

Nishith Dhandha  
Engineering Division | Landscape Architect  
Bureau of Street Services | Department of Public Works  
1149 South Broadway, 4th Floor  
Los Angeles, CA 90015  
O: (213) 847.0974 | E: [nishith.dhandha@lacity.org](mailto:nishith.dhandha@lacity.org)

